Qtr 2, 2002 Qtr 3, 2002 Qtr 4, 2002 Qtr 1, 2003 Qtr 2, 2003

Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May

ID Task Name Duration Start Finish

1 RFP Schedule 230 days May 1'02 Apr 103
2 Complete Design Package for Box -G 103days May1'02  Sep 20'02
3 Design and Procurement review O0days Oct23'02 Oct 23 '02
4 Issue RFP Odays Nov5'02 Nov 5 '02
5 Complete Design Package for All Others 47 days Sep 23'02 Nov 28 '02
6 Vendor's Response 5wks Nov29'02 Jan 14 '03
7 Evaluate Responses 2wks Jan 15'03 Jan 28 '03
8 Issue Request for BAFO Odays Jan28'03 Jan 28 '03
9 Vendor's Final Response 2wks Jan29'03 Feb 11'03
10 Place Order 3wks Feb12'03 Mar 4 '03
11 Order Placed 0 days Mar 4 '03 Mar 4 '03
12 Hold Post Award Conferenace 0 days Apr 1'03 Apr 1'03
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